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Abstract: The problem of traffic organization on a railway line during the execution of 
civil works on super and sub-structures maintenance under the present conditions is 
becoming more and more difficult to solve, above all, due to the increased traffic 
intensity. In order to make decisions on indispensable measures to be taken under such 
circumstances, one needs information on train compositions and their delays, line 
capacity, facilities, etc. In order to obtain such information, it is necessary to use a 
computer simulation which significantly enhances the range of the problem to be solved 
and offers answers to the questions that cannot be solved by analytical models alone. The 
paper presents a simulation model of the trains’ movement on a double-track line when 
one track is closed to traffic due to the work executions. Such model will provide a better 
quality of decision-making in the process of traffic organization under given 
circumstances. 
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1. INTRODUCTION 
The problem of traffic organization on a railway line during the execution of 
maintenance work is as old as the railway lines themselves. As the time elapses, this 
problem is becoming more and more complex and important, primarily due to a constant 
growth of passenger and freight traffic intensity. Therefore, under the present conditions, 
it represents an extremely complex problem for the railways. This particularly applies to 
the underdeveloped railway lines network, where the possibility of diverging traffic to 
parallel lines is very limited [5].  B. Bošković, M. Ivić, M. Marković / Organizing Transportation on a Double-Track Line  98
It should be stressed that the afore said particularly applies to the cases where 
works are of such nature that requires a number of days of track traffic closure. This 
group of works comprises all major works on track sub- and super-structures. In cases 
when it is possible to work during the intervals of partial track closure over the day, the 
problem in question becomes significantly different. 
Problems of such nature significantly vary in relation to whether a single or 
double-track line is in question. When one track of a double-track line is closed, the basic 
question which directly affects the manner in which the problem is to be solved is 
whether it is possible to carry all the traffic on a single track, and if so, what the 
consequences can be. In order to reach such a decision, it is necessary to determine the 
number of trains valid for the line capacity assessment, maximum line capacity that can 
be achieved under the given conditions, magnitude of disturbances and/or delays taking 
place in train movements, etc. On that basis we determine the following: the number of 
trains that can be handled on one track, the number of trains that must be diverted to 
other lines (if possible), the number of trains that must be canceled, whether some trains 
should be coupled together and, if so, which ones, whether some other measures should 
be taken instead, etc. 
Since in the real system some random magnitudes also occur, such as passenger 
train delays, time stretch of freight train arrivals on considered lines, etc. The solution of 
such problems cannot be obtained in advance by calculations. One of the possible 
imposed approaches in solving the mentioned problem is to design a simulation model 
[1]. If we carry out planned experiments on a model and analyzing the results, we can 
derive the values of indicators necessary for decision-making. 
2.  DESCRIPTION OF THE REAL SYSTEM 
Figure 1 shows a general layout of a double-track where civil works are being 
carried out, requiring a full traffic closure of one track for traffic. The work can be 
carried out simultaneously on one or more open-line sections between stations in 
succession. Should the work be carried out simultaneously on a number of consecutive 
open-line sections between stations and station tracks? The problem again boils down to 
the same thing, i.e. a single open-line section between stations which becomes much 
longer. 
  In the real system, this means a lower line capacity, longer delays and higher 
disturbance for the same traffic volume. Stations “K” and “M” represent transit points 
from train movement on a double-track to a single-track line. These points (stations) 
represent an input and output, respectively, of the considered system [3], [4]. 
The complexity of the system is caused by the infrastructure system, on the one 
hand, and rules and regulations governing traffic/operations, on the other. The 
infrastructure system comprises a subsystem of stations (with tracks, signaling 
equipment, traction facilities, etc.) and the subsystem of open-line sections between 
stations with tracks and the applied systems of train sequencing (inter-station 
dependencies, automatic block system - ABS, etc.).  
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The traffic regulated control including grows significantly complicated by 
increasing the number of train categories and by transition to a two-way traffic on a 
single track. 
 
 
STATION "K" STATION "M"
Figure 1: Track layout of stations and open-line section between stations                      
 in the case of work executions on one track 
Everything said so far confirms the (expressed, statement we talk about a 
complex problem and that it cannot be resolved successfully by merely applying 
analytical methods. In order to achieve this, the application of modern methods is 
required [7],[8]. This paper uses the method of computer simulation, because: 
 
   the experimenting on a model is more economic and ,in this specific case, the only 
possible, 
   by computer simulation the impact of all factors on final results can be seen, which 
greatly facilitates for decision-makers to decide on the final solution. 
 
 
3. DESIGN OF THE SIMULATION MODEL 
In order to start designing a simulation model and modelling the train arrival 
times in transit points from a double-track to a single-track traffic as well, the following 
questions should be answered: 
 
   Do trains arrive by timetable, or with delay? 
   How many trains (passengers and freight) should be included in the simulation? 
   Are train delays subject to law of distribution? 
   Are there any differences in train delays by direction and by category? 
   What is the ruling number of trains and how one should arrive at it? 
   Is the distribution of the number of freight trains during the day a stationary 
process? 
   Should the simulation of freight train arrivals be made separately by direction? 
   Which type of priority conditions should be adopted? 
 
In designing the simulation model, the following assumptions were made in 
order to simplify the considered real system (the real system we are considering). 
Firstly, the problem is brought down to a single open-line section between 
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moment of arrival to transit points (“K” and “M”) and from the double-track to the 
single-track line stretch. 
Secondly, the criteria of traffic organization and control are set out so as to 
ensure the maximum line capacity, without disturbing the traffic safety: 
   The train speed is limited and adjusted to conditions of the work executions on 
the adjacent track and is the same for both passenger and freight trains. 
   Train sequencing intervals and station intervals depend on the station and line 
fitness. 
   Trains are forwarded in bunches for the purpose of increasing line capacity. 
   Passenger trains in departing bunch have priority over the freight ones. 
   In the bunch consisting of only passenger or only freight trains, the forwarding 
is made on the principle “first come - first served”, i.e. leave the station. 
 
3.1. Simulation of passenger train arrivals 
If passenger trains on the considered line run exactly according to the timetable 
with minimum deviations, then the times of their arrivals onto the open-line section 
between stations where works are carried out can be taken to be according to the 
timetable.  The passenger train arrival time for a given station and direction, respectively, 
is solved in the model by adding the simulated delay time to the normal arrival time.  The 
train delay time on an intersection point of the line also depends on the station position 
(location) on that line. Therefore it is necessary to record the passenger train delays by 
direction for the considered line section where works are carried out in order to find the 
magnitude of delays (with frequencies), i.e., the possible regularity (distribution) of 
delays. Since the works are not carried out in winter, but during the construction season, 
the data should be taken from the same period. 
 
3.2. Simulation of freight train arrivals 
The number of freight trains per day can be observed in broad intervals of their 
timetable implementation rate. Well-developed railway administrations are characterized by 
high implementation rate while a low implementation rate appears in some less developed 
railway administrations. A lower implementation rate of freight trains sometimes results 
from the fact that some trains operate periodically and that such trains are canceled almost 
daily by a significant percentage in relation to the number provided in the timetable. 
It is therefore necessary first to determine within what range variation of freight 
trains is possible. The mentioned interval should be determined according to the 
maximum number of freight trains during the previous year per month. 
In addition to the number of trains coming up over the day during the work 
executions, the times of their appearance in transit stations for single-track traffic should 
also be established. In relation to our station’s position on the line and the composition of 
trains thereon, the actual number of trains over the day by hour does not usually represent 
a stationary process. There are generally bunches of passenger and freight trains over the 
day. It is particularly noticeable on approaches to major towns where morning and 
afternoon peaks of passenger trains and night peak of freight trains can be noted.  B. Bošković, M. Ivić, M. Marković / Organizing Transportation on a Double-Track Line  101
One of the methods of simulation of appearance of freight trains is through empirical 
probabilities of appearance of trains over the day. Hence, this sample helps us establish 
relative frequencies and probabilities distribution function.  
 
4. MODEL TESTING 
The simulation model set was accomplished in GPSS/H simulation language 
[2], [6]. The model’s validity was tested on a concrete example, namely for the open line 
section between Martinci and Kukujevci on a double-track line Beograd - Sid. 
 
4.1. Input data 
The question of the ruling number of passenger trains taken for the purpose of 
simulation was resolved by taking the number of passenger trains according to the 
timetable for the given period of the work executions, since passenger trains provided in 
the timetable certainly operate. 
A simulated time of passenger train delays to the considered stations is added to 
the regular times of their arrivals. Based on data available on train arrival delays for the 
stations in question, according to a 10-day sample, tests of the train delay distribution 
were made. According to the statistical data processing and to testing of hypotheses, the 
train delays occur by a shifted exponential distribution. The obtained distribution 
functions have the following shape and parameters by direction [9]: 
 
   Direction Beograd - Sid: 
0.103 ( 4) () 1
x Fx e
− ⋅+ =−   
   Direction Sid - Beograd: 
0.091 ( 5) () 1
x Fx e
− ⋅+ =−  
 
The number of freight trains in the model was changed within the limits of 
actual numbers for the considered period i.e. within the range from 20 up to 45 trains per 
direction. The time of entry of freight trains into model was taken according to the 
established empirical distribution of probabilities of train arrivals over the day for the 
considered stations.  
In the actual case, the line was equipped with ABS, with the 4 minute 
sequencing interval. Due to speed restriction, the sequencing interval is the same for all 
sequencing cases (passenger after passenger, passenger after freight, etc.). Should during 
the generation of train arrivals an interval between two consecutive trains be lower than 4 
minutes, the other train arrival time is moved to 4 minutes after the preceding one. The 
station crossing interval is 1 minute. 
 
4.2. Analysis of the simulation results 
From the large number of simulation results, in this paper we have chosen to 
present the results of the cases with the equal number of freight trains by direction. 
Figure 2 presents an average delay per train (separately for passenger and for freight and 
altogether). It can be noted that the average delay on account of the work executions in 
transit stations increases by balancing the numbers of freight trains. Since the moment of 
balancing the number of freight and passenger trains, the freight train average delay  B. Bošković, M. Ivić, M. Marković / Organizing Transportation on a Double-Track Line  102
increases steeply, resulting from the priority of passenger trains over the freight ones in a 
bunch, and in the station, respectively. 
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Figure 2: Average train delays on the open-line section between Martinci and Kukujevci 
The average delay of passenger trains per one delayed train is almost constant 
(in range from 8.5 to 10.5 minutes), regardless of the number of freight trains, resulting 
from an increased number of delayed trains (Table_1) and their priorities in relation to 
freight trains, whereas with freight trains it increases from 6.8 to 12.8 min/ delayed train 
(Figure 3). 
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Figure 3: Average delay per delayed train on the open-line section between         
Martinci and Kukujevci 
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With an increased number of freight trains, the percentage of delayed trains 
grows from 36% up to 62% (Table 1). These data are presented in diagram in Figure 4. 
Table 1: Data on delayed trains (Sequencing interval, Is = 4 min) 
Number of trains  Number of delayed trains 
Passeng.  
(P) 
Freight 
(F)  P  %  F  %  ∑  % 
61  40 20 33 16 40 36 36 
61  50 23 38 16 32 39 35 
61  60 28 46 26 43 54 45 
61  70 34 56 36 51 70 53 
61  80 34 56 45 56 79 56 
61  90 39 64 53 59 89 59 
61  100  39 64 61 61  100  62 
 
In order to make a decision in such situations one should know the number of 
train bunches per day, as well as the number of trains in a bunch. Table_2 indicates that 
the number of bunches grows as the number of freight trains increases, where the 
percentage of the number of trains which passed the section in question was increasing 
significantly (the last column in Table 2). 
The simulation results are in agreement with the recorded delays during the 
work executions on the considered line section, when the average delay was 5 minutes 
per train, the mean daily number of freight trains being 63. 
Table 2: Data on train bunches (Sequencing interval, Is = 4 min) 
Number of trains  Number of 
bunchs 
Number of trains 
in a bunch 
Pass.  Freig.  Σ  both direc.  average num.  % 
61 40  101  19  2.0  37.6 
61 50  111  23  2.0  41.4 
61 60  121  25  2.36  48.8 
61 70  131  27  2.48  51.1 
61 80  141  29  2.65  54.6 
61 90  151  36  3.03  72.2 
61  100  161  36 3.13 74 
 
Table 3 shows the data obtained by simulation in the case of decreased 
sequencing interval (Is) down to 3 min, in which case it is a “sequencing at yellow light”. 
Obviously, there would be no reduction in delays in a significant amount, both in the 
numbers of delayed trains and in the average delay per delayed train.  B. Bošković, M. Ivić, M. Marković / Organizing Transportation on a Double-Track Line  104
Table 3: Data on delayed trains(Sequencing interval, Is = 3 min) 
Number of 
trains  Number of delayed trains 
Passeng.  
(P) 
Freight  
(F) 
P  %  F  %  ∑  % 
61  40  20 33 15 38 35 35 
61  50  21 34 16 32 37 33 
61  60  24 39 28 47 52 43 
61  70  34 56 33 47 67 51 
61  80  35 57 42 53 77 55 
61  90  33 54 50 56 83 55 
61  100 32 52 59 59 91 57 
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Figure 4: Number of trains delayed in relation to the number of freight trains 
 
 
5. CONCLUSION 
The paper presents a simulation model of train movements on a double-track 
line section under the conditions of one track traffic closure due to the work execution. 
The purpose of the simulation model is to determine the capacity of the considered line 
section and the key indicators of train operation disturbances in such situations. This is 
the way to obtain the necessary elements for decision making, first of all the number of  B. Bošković, M. Ivić, M. Marković / Organizing Transportation on a Double-Track Line  105
trains that can be forwarded during the course of the work execution with the 
corresponding (simulated) delay. 
Similarly, the simulation analysis contributes to obtaining data on the number of 
trains that must be canceled or diverted to other lines, or coupled together and if so, 
which ones,  to controlling the traffic in order to diminish the disturbances, along with 
the highest possible line capacity, etc. 
In order to obtain the most reliable simulation results, useful for decision-making, 
the analysis indicates that the model should also include the following: 
 
   a separate simulation of passenger and freight train times by direction, 
   the number of passenger trains taken from the timetable, at the time envisaged 
for the work execution, 
   the arrival time of passenger trains taken from the timetable, and then simulated 
delay time added, 
   the number of freight trains simulated within the limits of the number of trains 
which appeared in the ruling sample, 
   the times of freight train arrivals simulated on the basis of recorded relative 
frequencies of the number of trains by hour over the day. 
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